Action Item Log

Gulfco Superfund Site Weekly Project Status Meeting
1/6/2011

* ENFORCEMENT CONF

1 |Create removal (tanks) administrative record & place in repository Miller, Nann 1/6/2011 Completed - in repository 1/4/2011
2 |Mailout post card notices for removal (tanks) Hoey 1/6/2011 Completed - mailed on 1/6/2011
3 Newspaper removal notices published (tanks) Hoey xggg“ & Ready for publishing
. . . 1/10/2011 to
4 Public comment period for removal (tanks) Miller, Hoey 2/8/2011
5 Complete review of Remedial Alternatives Memo 'l:lma":r: TCEQ, 4/11/2011 Review in progress i
6 {Complete tank removal field work Miller 1/27/2011 Field work began 11/15/2010
Miller, Roddy,

Draft RI Report submitted & begin review Bhattacharya, |2/7/2011
7 TCEQ
g |Draft BERA Report submitted & begin review QAQE'Q Roddy,  |o/7/2011
9 {Complete tank removal responsiveness summary Miller, Nann 2/15/2011
10 [PRPs submit draft tank removal report & begin review Miller, TCEQ  2/28/2011
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